

PROJECT NAME

"Rehabilitation of Braşov – Simeria railway, project part of the pan-European Corridor IV for the traffic of trains at the maximum speed of 160 km/h, Sighişoara – Coşlariu section" – MYSMIS Code: 110706

Total value of: 2,817,015,977.69 lei without VAT

From which:

Phase I - POS-T: 1,470,745,565.12 lei without VAT

Phase II - POIM: 1,341,305,745.57 lei without VAT

PROJECT DATA

LOT 1: Sighişoara - Aţel

Contractor: JV form of FCC CONSTRUCCION S.A. - AZVI S.A.

Contract Value: 866,792,194.14 lei without VAT

Term of the Contract: 60 months (36 months for works + 24 months warranty period)

LOT'S SCOPE


Upgrade of 25.314 km of railway, including 2 railway stations, 2 tunnels and 15 bridges.

PROJECT STATUS

Commencement Date: 03/14/2012

Effective status: 100% - All the works are fully finalized and taken-over by the beneficiary

Take-Over Certificate data: 11/29/2019



PROJECT NAME

"Rehabilitation of Braşov – Simeria railway, project part of the pan-European Corridor IV for the traffic of trains at the maximum speed of 160 km/h, Sighişoara – Coşlariu section" – MYSMIS Code: 110706

Total value of: 2,817,015,977.69 lei without VAT

From which:

Phase I - POS-T: 1,470,745,565.12 lei without VAT

Phase II - POIM: 1,341,305,745.57 lei without VAT

PROJECT DATA

LOT 2: Aţel - Micăsasa

Contractor: JV form of FCC CONSTRUCCION S.A. - AZVI S.A.

Contract Value: 747,497,929.80 lei without VAT

Term of the Contract: 60 months (36 months for works + 24 months warranty period)

LOT'S SCOPE


Upgrade of 29.624 km of railway, including 2 railway stations and 15 bridges.

PROJECT STATUS

Commencement Date: 06/26/2012

Effective status: 100% - All the works are fully finalized and taken-over by the beneficiary

Take-Over Certificate data: 07/28/2020



PROJECT NAME

"Rehabilitation of Braşov – Simeria railway, project part of the pan-European Corridor IV for the traffic of trains at the maximum speed of 160 km/h, Sighişoara – Coşlariu section" – MYSMIS Code: 110706

Total value of: 2,817,015,977.69 lei without VAT

From which:

Phase I - POS-T: 1,470,745,565.12 lei without VAT

Phase II - POIM: 1,341,305,745.57 lei without VAT

PROJECT DATA

LOT 3: Micăsasa - Coşlariu

Contractor: JV form of AKTOR TECHNICAL SOCIETE ANONYME (AKTOR S.A.) - SC ARCADIA COMPANY SA.

Contract Value: 721,852,150.60 lei without VAT

Term of the Contract: 60 months (36 months for works + 24 months warranty period)

LOT'S SCOPE

Upgrade of 36.645 km of railway, including 3 railway stations and 7 bridges.

PROJECT STATUS

Commencement Date: 06/07/2012

Effective status: 100% - All the works are fully finalized and taken-over by the beneficiary

Take-Over Certificate data: 10/18/2019

